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EXECUTIVE SUMMARY 


At the request of the Project Manager, Benkin Jong, an interim review was completed by 
Los Angeles County Metropolitan Transportation Authority (Metro) Management Audit 
Services (Management Audit) for the Transportation Improvement Program (TIP) call 
for project Memorandwn of Understanding (MOV) P0004289. This MOU is with the 
State ofCalifornia, Department ofTransportation (Caltrans) to construct a High 
Occupancy Vehicle (HOY) lane on Interstate 10 from Route 57 to San Bernardino 
County line (SBCL). The estimated project cost for the HOV component portion of the 
MOU is $87,471,435: 

FWldinQ Source Comoonent Amount ~ercent 

STIP Construction Capital $58,092,000 66.41% 
RSTP Construction Capital 12,269,000 14.03% 
Prop C 25% Construction Capital 02,164.564 5.90% 
Subtotal $75,525,564 86.34% 

STIP PA&ED 22,000 .03% 
STIP PS & E Oversight 470,000 .54% 
STIP RjW Engineering 770,000 .88% 
STIP RfW Capital 4,000,000 4.57% 
STIP Construction Support 5,654,000 6.46% 
PropC 25% Design (P S & E) 1.029.821 1.18% 
Subtotal $11.945,8Z1 12.48% 

Grand Total $8Z,1Z] ,135 10Q.QO% 

Metro previously expended $1,029,871 to pay the design consultant and this cost was 
included in the Washington Group International review performed Wlder Report No. 06­
WGI-Ol, the Project Approval & Environmental Document (PA & ED), Plans, 
Specifications, & Estimate (PS & E), Right-of-Way (RjW) Engineering, RjW Capital, and 
Construction Support and Design (PS&E) components are not part of this review. 

Caltrans also independently programmed $4,781,000 in STIP for a Retrofit SOWldwall 
Project and $3,788,000 in SHOPP Rehabilitation Project. These projects were designed 
and constructed as part ofthe HOV Project packaged together as one construction 
project to streamline operation, save design costs, take advantage ofeconomies of scale, 
and to minimize traffic interruptions from letting multiple construction contracts. 
Caltrans segregated the Engineer's Estimate to reflect the three (3) sub-projects and 
further segregated the Engineer's Estimate to reflect the three (3) funding sources for the 
HOV Project (STIP, RSTP, & Prop C 25%). 

Page 1 of? 



Construction ofInterstate 10 HOV Lanes from Rte 57 to S.B.CL. 07-CAL-G03 
MOU.P0004289 

EXECUTIVE SU M MARY 


As the low bidder was higher than the original programmed budget, Caltrans sometime 
after bid opening had revised the STIP and SHOPP programming to the Project 
(Expenditure Authorization #1224U4) as follows: 

Fundinl:! Source Amount Percent 
HOVSTIP $61,446,502 70.39% 
HOV RSTP 11,352,301 13.00% 
HOV Prop C 25% 4,000,716 4.58% 
Soundwall STIP 5,193,667 5.95% 
SHOPP STIP 5.302,611 6.07% 
Total $8Z,295,Z9Z 100.00% 

The HOV STIP, Soundwall STIP, and SHOPP funds increased while the HOV RSTP 
and the HOV Prop C 25 percent fimds decreased from the original programmed 
amounts. 

Components that are 100 percent programmed with STIP funds are not subject to audit 
by Metro. Therefore, the scope of this review is limited to the construction capital 
portion of $5,164,564 or 5.9 percent (which was reduced to $4,000,716 or 4.58 percent in 
the modified programming budget). The 4.58 percent Metro share was reduced to 3.53 
percent in the Caltrans Project Cost Summary (PCS) because Caltrans required less Prop 
C 25 percent for the project because the STIP and SHOPP funds were increased. 

Caltrans' total billed cost of $3,940,626 was based on invoices submitted for the period 
January 3, 1993 to March 9,2005. The total project cost of $87,489,166 is the actual cost 
for the combined project. We take no exceptions to the project cost of $87,489,166. 
Metro's share of the allowable project cost is $3,090,763 ($87,489,166 X 3.53%). 

Metro reimbursed Caltrans $3,940,626 of the $3,090,763 allowable project cost and no 
retention was withheld. Metro overpaid $849,863 ($3,940,626-$3,090,763). 

We recommend $3,090,763 as Metro's share of the allowable project incurred cost for the 
period January 3, 1993 to March 9, 2005 and that Countrywide Planning recover the 
overpaid cost of $849,863. 

INTRODUCTION 


Background 

The MOU is between Caltrans and Metro. The objective of the project is to provide 
environmental document work, design, (Plans, Specifications and Estimate"PS &E), 
Right-of-Way, and Construction of High Occupancy Vehicle (HOV) Lanes on 1-10 from 
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Route 57 to San Bernardino County line. The project will help alleviate congestion, 
increase ridesharing and reduce air pollution. The MOV commenced on January 1, 1993 
and will lapse on June 30, 2006. 

Objectives 

The audit objectives were to: 

• 	 Detennine allowability, allocability and reasonableness of the incurred cost. 

• 	 Determine whether costs incurred and billed were allowable under relevant cost 
standards and in compliance with the specific and general terms of the MOU and 
project management guidelines. 

• 	 Determine whether costs incurred were properly and accurately charged to the 
MOU, were reasonable in amount, and were supported by documented evidence. 

• 	 Determine whether costs were properly recorded for reimbursement purposes 
and that reimbursements were received by Caltrans and that Metro's books 
properly reflect these transactions. 

• 	 Determine whether cost incurred were by the lapsing date and invoiced within 60 
days after the lapsing date. 

We determined the amount invoiced by Caltrans for costs incurred in the performance of 
the MOU. The invoices were submitted between January 3, 1993 and March 9, 2005. We 
also determined the amounts paid by Metro. 

We conducted this attestation review in accordance with generally accepted government 
auditing standards. Those standards require that we plan and perform the review to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our fmdings and 
conclusions based on our review objectives. We believe that the evidence obtained provides a 
reasonable basis for our fmdings and conclusions based on our review objectives. We used 
the cost principles contained in the Federal Acquisition Regulation (FAR) Subparts 30 & 31, 
and the MOU provisions to evaluate and analyze the incurred cost. 

The cost claimed is the responsibility of Caltrans. Our responsibility is to express a 
conclusion based on our audit. The audit report is intended solely for the use of Metro's 
management and should not be used for any other purpose without first consulting 
Management Audit. 
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Methodology 

We selected invoices submitted by Caltrans and traced various costs included on the invoices 
to supporting documentation such as vendor's invoices. We reviewed the cost for allowability 
in accordance with applicable cost standards and compliance with the terms and conditions 
of the MOU. We also reviewed Metro's accounting and MOU records to determine if the 
amounts claimed for reimbursement, as represented by the invoices submitted by Caltrans, 
were actually paid by Metro. 

RESULTS 


Conclusion 

We take no exceptions to the total project cost of $87,489,166. Metro's share for the project is 
$3,090,763 ($87,489,166 X 3.53%). Caltrans billed Metro $3,940,626 or 4.58 percent of 
$87,489,166 allowable project cost. 

Metro paid Caltrans $3,940,626 and no retention was withheld. Therefore, Caltrans over paid 
Metro $849,863 ($3,940,126-$3,090,763). Cost incurred by the lapsing date of June 30, 2006 
and invoiced within 60 days after the lapsing date. 

Recommendation 

We recommend that Countrywide Planning recover the over billed cost of$849,863. 

Other Matters 

During our review, we also found that Metro MOU's participation to the Construction 
Capital portion ofthe project of 5.9 percent was reduced to 4.58% for billing purposes. The 
reduced rate is the result of the Engineer's Estimate when the lowest bidder's cost 
went up and subsequently the STIP funds were also increased reducing Metro's 
participation. In addition, the preliminary PCS further reduced Metro's share to 3.53 
percent. All these changes in Metro's participation to the project were mutually agreed by 
both Metro and Caltrans. Part I, Section 10 of the MOU states that "'No material changes to 
the Programmed Budget or the Scope ofWork shall be funded or allowed without 
prior approval by the Commission, MTA, and Grantee and written amendment to this 
MOU, approved and signed by the MTA Chief Executive Officer or his designee and 
Grantee". 
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Recommendation 

We strongly recommend that any changes in the Programmed Budget should be covered by 
a written amendment to the MOU, approved and signed by the CEO or his designee and 
Caltrans. 

Maniliement Response 

Metro Project Manager concurred with the audit recommendations; and Caltrans Project 
Manager thm the Division ofAccounting disagreed with the audit fmdings. 

Caltran's Response: 

In their letter dated January 10, 2008, Caltrans disagreed with audit recommendations "that 
Metro was overbilled since fmal project costs have not been determined. At the conclusion of 
the project, if it is determined that an overbilling occurred, Caltrans will refund Metro the 
amount of the overbilling". Caltrans also provided Metro supporting documentation for the 
$8,281 in questioned costs. 

Metro Project Manager's Response: 

Metro Project Manager disagree that we have to wait until the final project cost is finalized to 
determine the overpayment because as far as the Project's Phase 4 charges is concerned, 
Metro was informed by District 7 staff that the settlement and payment of the contractor 
claim was processed, completed and included in the Preliminary pes over a year ago. It was 
not expected that any more Phase 4 charges would accrue to this project. 
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Auditor's Rejoinder: 

We accepted the supporting document submitted on the questioned costs of $8,281. We 
agree with Metro Project Manager's position that no more charges would be incurred for 
Phase 4 based on our meeting with District 7 staff on September 13, 2007. Once the final 
pes is issued, MAS will perform a close out review on Phase 4 to detennine the 
overpayment. 

rulIIe holden 

rue Feb 12 15:4~32 2008 


Ruthe Holden 
Chief Auditor 
January 2008 

Audit Team: Rey Alimoren 
Kathy Knox 
George Norieka 
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SUMMARY OF MOU P0004289 

PROJECT FUNDING AND EXPENDITURES 


Funding 
Source 

After Bid Opening 

Budgeted 

Funding Percent 

Actual 

Expended Percent 

Allowable 
Cost 

Expended Payments 

Under/(Over) 
Payment 

STIP: 

HOV 61,446.502 70.39% 
Soundwall 5,193,667 5.95% 
SHOPP $ 5,302,611 6.07% 

Total STIP 71.942,780 82.41% $ 73,082,513 83.53% $ 73,082,513 

RSTP 11,352,301 13.00",b 11,315,890 12.93% 11,315,890 -
Prop C 25% 4,000,716 4.58% 3,090,763 ].53% 3.090,763 3.940,626 (&49.8631 
TOTAL $ 87.295,797 100.00% $ 87.489,166 100.0% $ 87,489.166 $ 3.940.616 (849,863) 
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